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NEW VISION  



Funding Partners  

ÅFedNOR ς $1.1M 

ÅNorthern Ontario Heritage Fund 

Corporation (NOHFC) ς $1.5M 

ÅMétis Nation of Ontario ς $8,600 

ÅTownship contribution ς $798,643 

 



BUDGET 

Contractor Base Contract Value 

RML (Excluding HST) $2,857,730.93 

Wildon (Excluding HST) $94,927.00 

Hydro (Excluding HST) $16,081.07 

TOTAL Base Contract Value (Excluding HST) $2,968,739.00 

Engineering (Excluding HST) $438,000.00 

Project Contingency $233,000.00 



Lease Update  

    The Township staff continue to 
work with Public Works and 
Government Services on the 
development of a draft lease 
between the Township and Parks 
Canada. 



PAVILION ð FLOOR PLAN  



 



16-22 July, 2020 



1-2 September, 2020 



9-14 September, 2020 











Project Work Schedule  

ÅBeach Pavilion is scheduled to be 
completed by the end of December 2020. 

 

ÅAt this time, completion date of the Beach 
Boardwalk is undetermined due to a 
number of factors (i.e. lumber delivery, 
weather conditions).   



THANK YOU!  


